
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:13 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 249 Date: 28-Feb-2011 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 538

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly Overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for the upcoming grouting operation of the Hinge K pipe beam assembly grout
pads. Also calculated volume quantities for the grout and water to be used for the bearing pad.
- See Abbas Iranmanesh's diary for ABFs labor, equipment, and operations in regards Hinge K pipe beam
assembly grout pad formwork and water testing.
- Attended weekly OBG staff meeting at 3:30pm.

Attachment

Baker tank arrives onsite as SWPPP preparations continue for the
Hinge K grouting operation.

ABF laborers working on the drainage channel under the W2W Hinge
K pipe beams.
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